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1.1 Research and Development

1.1.9 Global Controls R&D

1.1.9 Global Controls R&D

CT01090001 |IPL - Start Controls R&D ?

CT01090011 |Finish Controls R&D ‘ A\ 30SEP99

1.1.9.1 Support System Implementation

CT01091050 |Start Support System Implementation

CT01191001 Remote CVS Server ready A 300CT98

CT01191020 |Table of Cont. Issued for Database Report A 30NOV98

CT01191030 Database System Study Progress Report Issued A 26FEB99

CT01191040 Database System Study Design Review A31MAY99

CT01191050 Database System Study Final Report Issued A303UL99

CT01191010 |SNS Standard EPICS Tools Ready for Distr. A 30SEP99

1.1.9.2 Standards & Tools

CT01092001 Start Standards & Tools R&D >

CT01192001 Issue Table of Contents for Software Rpt. A31DEC98

CT01192040 Issue Table of Contents for Hardware Rpt. A31DEC98

CT01192010 | Software Standards Design Review A31MAY99

CT01192050 Hardware Standards Design Review A 30JUN99

CT01192020 Issue Final Software Standards Report A303UL99

CT01192060 Issue Final Hardware Standards Report A31AUG9

CT01192030 | All Labs Sign Off on Software Standards A3OSEP99

CT01192070 | All Labs Sign Off on Hardware Standards A3OSEP99

1.1.9.3 System Requirements

CT01093001 Start System Requirements R&D L 4

CT01193001 Issue Table of Contents for Final Timing Rpt. A300CT98

CT01193030 Issue Table of Contents for Equip protect Rpt. A 30NOV98

CT01193070 Issue Table of Contents for Final Network Rpt. A 30NOV98

CT01193040 Equipment Protection Strategy Workshop A 26FEB99

CT01193080 Network Strategy Design Review A 31MAR99

CT01193010 |Timing Strategy Design Review A 30APR99

CT01193050 Equip protect sys design review A31MAY99

CT01193060 Issue Final Equip Protect Strategy Report A293UL99

CT01193020 Issue Final Timing Strategy Report A31AUG99

CT01193090 Issue Final Network Strategy Report A3OSEP99

1.1.9.4 Integration & Support

1.1.9.4 Integration & Support

CT01094001 Start Integration & Supprot R&D *

CT01094011 Finish Integration & Support R&D ‘ A3OSEP99
SNS1 Sheet 1 of 1 Jul 7,1998

Project Start
Project Finish 20M,
Data Date 01N
Run Date 07D

010CT97

© Primavera Systems,

[ Early Bar

Al - :0gress Bar

I Critical Activity

IAR06
OVo8
EC98

Inc.

Spallation Neutron Source

Date

Revision

Checked | Approved




